

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date	Estimated time	% Done
1315	ImageJ-macros	Feature	Assigned	Normal	analyze root form	Volker Baecker	11/22/2017 03:06 PM	09/27/2017	12/31/2017		80
1209	accounting	Bug	Assigned	Normal	different results in reports	Volker Baecker	10/29/2015 03:44 PM	10/29/2015			0
1088	OMERO	Milestones	New	Normal	Description des outils techniques		03/02/2015 12:05 AM	03/02/2015	05/01/2015		0
1087	OMERO	Milestones	New	Normal	Eléments de sortie / produit		03/01/2015 11:54 PM	03/01/2015	09/01/2015		0
1086	OMERO	Milestones	New	Normal	Exigences d'entrées relatives au projet		03/01/2015 11:46 PM	03/01/2015	04/01/2015		0
1085	OMERO	Milestones	New	Normal	Cahier des charges		03/01/2015 11:35 PM	03/01/2015	09/01/2015		0
820	WIDE	Bug	New	High	renaming folders in tree view		10/31/2013 04:13 PM	10/10/2013		1.00	100
599	WIDE	Bug	New	Immediate	Client now needs loci	Granier Alexandre	05/28/2013 11:12 AM	05/28/2013			0
566	WIDE	Bug	Assigned	Normal	sharing images	Granier Alexandre	04/12/2013 11:16 AM	04/12/2013			0
560	Image Analysis with MATLAB	Feature	Assigned	Normal	port FISH-quant to python	Volker Baecker	04/02/2013 12:53 PM	04/02/2013	09/30/2013		0
387	WIDE	Feature	New	Normal	add plugin entries into menus	Volker Baecker	06/14/2012 01:45 PM	06/14/2012	06/18/2012		0
281	WIDE	Task	Assigned	Normal	requirement analysis deconvolution in wide	Volker Baecker	01/10/2012 10:41 AM	01/10/2012	01/27/2012	80.00	0
7	WIDE	Bug	Assigned	Normal	script and/or instructions to setup the project	Granier Alexandre	10/11/2011 04:43 PM	07/27/2010			70